PROCUREMENT PLANNING MEETING MINUTE

MINUTES OF PROCUREMENT PLANNING MEETING HELD AT NASCOP ON 13/9/2018 FROM 9.00 AM-1.00 PM

Members present

- 1. Dr Kigen Bartilol- Head NASCOP
- 2. Dr. Evans Imbuki-NASCOP-Chairperson
- 3. Dr. Caroline Asin-NASCOP-Secretary
- 4. Dr Maureen Kimani- NASCOP
- 5. Dr Caroline Olwande- UNAIDS
- 6. Dr. Abdullahi Omar-NASCOP
- 7. James Batuka-USAID
- 8. Kennedy Mugambi-CHAI
- 9. Margaret Ndubi- TNT
- 10. Dr Valerie Obare- NASCOP
- 11. Rose Kisaka- NASCOP
- 12. Nelius Mwangi-NASCOP
- 13. Douglas Onyancha-KEMSA
- 14. Dr.Peter Mwangi-KEMSA
- 15. Dr.Muthoni Karanja-NASCOP
- 16. Dr. Susan Njogo-Afya UGAVI
- 17. John Bernon-USAID
- 18. Mary Kitaka-KEMSA
- 19. Clare Obonyo
- 20. Philip Muchiri
- 21. Roseline Warutere
- 22. Edward Musau
- 23. Bedan Wamuti
- 24. Alex Kinoti
- 25. Davis Karambi
- 26. Jackson Hungu
- 27. Oenga Nyaribari

- 28. Laura Oyiengo
- 29. Irene Mukui
- 30. Judith Nasengo
- 31. Charles Lwanga
- 32. Helgar Musyoki
- 33. Carol Mugo
- 34. Head of NASCOP
- 35. Evelyne Wachuka Muiruri
- 36. Caroline Kasera
- 37. Walimuli
- 38. sfsfs
- 39. sdsds
- 40. adad
- 41. Watamu
- 42. wanada
- 43. Tony Musau
- 44. www

Absent with Apologies

- 1. Cynthia Akinyi- NASCOP
- 2. Regina Muchuha-NASCOP
- 3. Amanda Ombewa-LFA
- 4. John Kabuchi
- 5. Anothe
- 6. Neu User
- 7. New User
- 8. Tony Watusi
- 9. Tutsi
- 10. walumbs
- 11. zczc

ddgddgdgdg

MINUTE 2: STOCK STATUS PER PRODUCT AND REQUIRED DELIVERIES AND NEW PROCUREMENTS

Product	Discussion	Recommendations	
Antiretroviral therapy	Antiretroviral therapy		
Abacavir (ABC) 300mg Tabs	The product is at less than 1MOS. Projected to deplete with the September 2018 issues. To withhold issuance of FDC and encourage redistribution of the single formulations.	FDC (ABC/3TC) 600/300mg stocks available at KEMSA and distribution projected to begin from November 2018, with review.	
Abacavir/Lamivudine (ABC/3TC)120/60mg FDC Tabs	Product is at 4.8 months of stock. 760,372 more packs under GF expected in September.	Monitor stocks.	
Abacavir/Lamivudine (ABC/3TC)600/300mg FDC Tabs	KEMSA has started received this product, with 75K packs delivered in Aug 2018 and 24,275 packs in Sept	The rest of the consignment expected in Sep The commodities team to verify how much of the SD ABC's and 3TC' is at facilities to curb any gap	
Atazanavir/Ritonavir (ATV/r) 300/100mg tabs	There is a Procurement of 500,000 packs under USAID	This was to factor in transition of clients on LPV/R 200/50mg	

Dolutegravir 50mg	Product was stocked out as at end August 2018. KEMSA received 10,000 packs in early September	Review delivery schedule for pending quantity of 100K in view of availability of TLD FDC
Efavirenz (EFV) 200mg Tabs	Product is at 13 MOS Delivery of 100,000 packs will be done in October 2018	Majority of children using NVP tablets adult will be moved to EFV 200mg and the consumptions is projected to go up, with this transition. To be monitored closely with the release of revised ARTguidelines
Efavirenz (EFV) 600mg Tabs	The product is at 2MOS There are no pending deliveries, stocks projected to deplete from KEMSA in October 2018.	KEMA confirmed on distribution of TLD which has started based on the quantities agreed upon for smart push in the monthly Order management planning meeting. USAID will advise the implementing partners to train facility staff on new ART guidelines implementation to avoid stocks crisis
Lamivudine (3TC) 150mg Tabs	Is at 5 MOS No pending stocks Product is on phase out with the last consignment projected to be shipped out of KEMSA in November 2018.	To monitor available stocks at facility level, in line with ABC 300mg stocks

Lamivudine (3TC) liquid 10mg/ml	Good MOS	To monitor available stock as it is used by patients with renal problems
Lopinavir/ritonavir (LPV/r) 200/50mg Tabs	MOS is at 3 MOS as at end September 2018 Product also on proposed phase out and there are no pending stocks The clinical team was proposing for stocks to retain the current patients on LPV/r and this will have negative implications on the already contracted quantities for ATV/r that factored a transition of all clients to ATV/r. The clinical team needs to give a justification for procurement of stocks to sustain continuing patients	A rational assumption will be determined by the clinical team to see how many patients will not tolerate the ATV/r and will need a few packs of the LPV/r.
Lopinavir/ritonavir (LPV/r) liquid 80/20mg/ml	Product is at 11 MOS 31,458 bottles expected under GF-NFM Yr 2. 20,000 packs were delivered in June and 11,458 Packs to come in Jan 2019. Need to review the delivery schedule for the pending stocks with reintroduction of pellets	

Lopinavir/ritonavir (LPV/r)pellets 40/10mg capsules	Discussions on the procurement to be done in a different meeting later in the afternoon. 35,000 pending supplies, with 5000 already committed for delivery in November 2018.	Has been out of stock for several months
Lopinavir/ritonavir (LPV/r) 100/25mg	Product at 8.9 MOS, To monitor the issues trends and consumption. With the projected issues of approximately 12,000 packs per month, there is need to plan for a new procurement. (100,000 packs were proposed for procurement)	Product has been stocked out for some time and was restocked in July 2018.
Nevirapine (NVP) 200mg Tabs	Product at less than 1 MOS Is a transition product There are no pending stocks and the product is expected to get depleted at KEMSA in September 2018	Clinical team to be notified of this red flag. Transition of eligible patients on TLN needs to be fast-tracked with the release of guidelines Facility stocks need to be determined in view of transition (OMP team) and advise clinical team accordingly Facilities to be issued with some TLD stocks.
Nevirapine (NVP) Suspension 10mg/ml	Product is at 17 MOS	Need to fast-track GF procurement so as to have stocks at KEMSA by Jan 2019.

Tenofovir (TDF) 300mg Tabs	Requested for 1000 packs under USAID	Need to hasten reverse logistics for quantities erroneously distributed
Tenofovir/ Lamivudine (TDF/3TC) FDC (300/300mg) Tabs	Product is at 1MOS as at end Aug 2018 There were proposals for the program to consider procurement of the 90's pack size which has less cost implications compared to the pack size of 30's. The same applies for the TLE. However, the 90's packaging is larger in size and may inconvenience some patients KEMSA reported that manufacturer had an issue with Lamivudine API, which delayed delivery of 200k packs.	More need to be procured urgently; Proposed 600K packs under USAID, with delivery planned for October 2018. These stocks to support transition and patients on 2 nd line
Tenofovir /Emtricitabine (TDF/FTC) Tablets 300/200mg, packs	Was stocked out as at end August 2018 (15,416 packs received in August under Jillinde were all distributed in August. KEMSA received 12000 packs in early Sept 2018 and the balance to be delivered (188,000) as at end October 2018. 62,697 under Jillinde expected in November 2018.	KEMSA to expedite on pending deliveries.

Tenofovir/Lamivudine/ Efavirenz(TDF/3TC/EFV) FDC(300/300/600mg) Tabs	At 2 MOS 3M packs of TLE 600mg are awaiting contracting but with discussions on whether to split the procurement against the TLE 400mg Procurement of TLE 400mg has been initiated. and contracted.	Product was previously earmarked for total transition, but needed for a particular patient cohort
Tenofovir/ Lamivudine/ Efavirenz (TDF/3TC/EFV) FDC(300/300/400mg) Tabs	Last distribution was done in May 2018, for Nairobi County.	An emergency procurement of 600k packs of TLE 400mg for women of reproductive potential in Nairobi County who are currently on TLE 400mg has been initiated. 200K initial packs expected for distribution in September 2018.
Tenofovir/ Lamivudine/ Dolutegravir (TDF/3TC/DTG) FDC (300/300/50mg)	Is available at KEMSA 3M packs under USAID put on hold in view of the advisory on its use	The OMT worked out on facility-stocks for smart push distribution in September A team to input projected consumption data on the tracker

Zidovudine (AZT) liquid 10mg/ml	Product is at 1.3MOS Available stocks both at facility and KEMSA to be monitored.	50k packs under USAID expected in October were pushed for delivery to 30 th November 2018. KEMSA to negotiate with the supplier whether they can avail some stocks before November 2018 Available stocks to be monitored. GF procurement should be fast-tracked to have stocks in Jan 2018
Zidovudine 300mg	Is at 5MOS. Proposing a procurement of 1,000 packs under USAID.	Continue monitoring the stocks
Zidovudine/Lamivudine (AZT/3TC) FDC (300/150mg) Tabs	One of the products being phased out as first line. Current MOS is 10 MOS	Consumption will reduce at some point when the transition begins. Advice on roll out process after guidelines launch
Zidovudine/Lamivudine (AZT/3TC) FDC (60/30mg) Tabs		Some stocks are at risk of expiry due to diminishing uptake. More stocks under GF will be required for 2 nd line use beyond 2019

Zidovudine/Lamivudine ne/Nevirapine (AZT/3TC/NVP) FDC 300/150/200mg) Tabs	Is at 6 MOS No other procurements for this product	To monitor stock levels in preparation for transition Product on phase out
Zidovudine/ Lamivudine/Nevirapine (AZT/3TC/NVP) FDC (60/30/50mg) tabs	At 41 MOS. There were challenges in identifying a recipient for donations through CHAI, since majority of countries are embracing new WHO guidelines and moving away from the product for pediatrics. There are no pending deliveries but the product is at risk of expiries (estimated 220k packs at risk).	Issues from KEMSA declined to an average of 7,700 (Jan to July 2018) TNT to submit justification on high MOS to GF (220k at risk of expiry)
Raltegravir 400mg	Available stocks at KEMSA were 71 packs as at end August 2018. The program to consider use of DTG to Raltegravir 400mg. USAID to procure 1,000 packs (in proposal)	KEMSA to expedite GF procurements.
Raltegravir 100mg	Call done for pending quantity (80) 79 packs available at KEMSA	Stock to be monitored to prevent future stock outs. Will be phased out to introduce the granules

Raltegravir 25mg	Call done for pending quantity (200) 50 packs available at KEMSA	Stock to be monitored to prevent future stock outs.
Darunavir 600mg	KEMSA received some stocks To monitor stocks	
Darunavir 150mg	Donation product	
Darunavir 75 mg	Donation product	Program following up on import permit.
Etraverine 100mg	Donation product	
Ritonavir syrup	Expecting 100 bottles in October 2018	
Ritonavir 100mg	Is at 3MOS 1,500 Packs were delivered in August 2018 USAID to procure 1,000 packs	There are proposals to phase out the tablets and introduce a powder formulation as well as retaining the liquid formulation
Acyclovir 400mg	At 9MOS To monitor available stocks	

Amphotericin B	Is at 0 MOS. There are procurement challenges	5000 packs contracted under USAID, will be delivered in October 2018
Pyridoxine 50mg	7500 packs of 100 received from India-Donation 600,000 contracted in 2016 under USAID still pending Currently at 15 MOS	
Pyridoxine 25mg	Very high MOS at KEMSA (54)	Consider issuing 25mg instead of 50mg (after considering expiry dates) Engage TB program on how best to absorb these quantities.
Cotrimoxazole 960mg tablets	5,000,000 packs to be contracted for procurement under USAID.	2.5million packs is already contracted for staggered delivery from October.
Cotrimoxazole syrup	3,000,000 bottles contracted for procurement under USAID.	Delivery is 1 million bottles from October 2018
Fluconazole 200mg tablets	50,000 to be contracted under USAID.	

Rifabutin 300mg	KEMSA is holding 1066 packs (97MOS) To monitor stocks	
Nutrition		
RUSF	The program will procure 5,049,598	
RUTF- Plumpy Nut	Is stocked out with September 2018 distribution The program through GF is procuring 2,987,120 to be shared by both NASCOP and TB program	KEMSA will hold one inventory for this commodity therefore the two programs need to manage the stocks in collaboration with KEMSA
Laboratory		
Determine	Available stocks enough for 3 quarters GF procuring 10,000 kits USAID procurement 39,350 to be received in Jan 2019	Team to monitor stocks
First response	1666 kits under GF procurement 5000 under USAID expected in Dec 2018	

GeneXpert VL		
VL COBAS	Allocation is done on monthly basis. Is at 3MOS	
ABOTT VL	At 3mos	
GeneXpert EID	UNITAID 700 delivered	NHRL/CHAI/NASCOP lab support to meet and consider how best to handle the GF support for training on Xpert EID. The latter is already being done by IPs such as EGPAF, MSH and CHAI. The GF funds can be freed.
EID ABOTT	Is stocked out	
EID COBAS	Is at 7MOS though there is much backlog in NHRL	
OraQuick (Self -test kit)	The program is yet to receive consumption data from facilities to enable planning for more procurements.	To be included on tracker
Condoms		

Male condoms	Currently at 5 MOS	80M packs under GF are on tender and will only cover about 7.7 MOS There was a proposal in the previous meeting to combine GF Y2 and Y3 quantity and seek GF approval to procure early to prevent a stock out.
Methadone	There are no bending deriveries. The broduct	Dr Asin to follow up on any procurements under GF and CPF

A.O.B.

dgdgdgd